SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:38AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Oct-

y 279 . : y: 500 . 17-Oct 2013. Thu.rsday 04-SE-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Work description.

Inspector(s): Victor Altamirano (10 hours total including 2 hours overtime)

Date: 101713

Location: West of OTD building test area

Weather: 61 degrees

Field Work -

Periodically throughout the day | visited the yard at Pier 7 to see if any related Rod work was being
conducted. No test rig operations observed in the morning. | made a log of holes that had been drilled a
minimum of 8" deep on the concrete footings for the 1" diameter anchor rods. There are 6 of 16 rod holes
on test rig footing #5 that were previously drilled and stopped at rebar in footing and 2 of 16 rod holes for #
6 footing. Footing # 7 was rod holes were covered in tape. | observed that rod holes in footing # 8 were
previously drilled as deep as 11". Footings #9 through # 11 had 16 pilot holes drilled per footing and the 8"
deep holes are outstanding.

Workers started CCO 314 work by 1430 with setting up more 20’ k-rail on the south side of footing # 7 &
8. A second k-rail was placed between footings #7 and #8. The foreman was called around 1530 to do
non-related CCO work and returned about 1600. Two other workers stayed setting up more k-rail between
footings 8 & 9. Another worker came to assist in dropping off pieces of timber that were used to support k-
rail in the footings longitudinal direction. Workers also moved a tent from one location to another at the
test rig site to clear the way of the 10’ k-rail they needed to place in between footings. Workers completed
installing k-rail between footings 10 & 11 by 1613. Workers completed installing all k-rail on the sides and
on the south side of footing 11 by 1625. They were then prepping to stack wedge plates onto a forklift to
install between k-rail on the south side of test rigs #5 - #11.

1635 - Workers installed 1st wedge plate at test rig # 11

1640 - Workers installed 2nd wedge plate at test rig # 10

1643 - Workers installed 3rd wedge plate at test rig # 9

1644 - Workers installed 4th wedge plate at test rig # 8

1646 - Workers installed 5th wedge plate at test rig # 7

1650 - Workers installed 6th wedge plate at test rig # 6

1654 - Workers installed 7th wedge plate at test rig # 5

Workers completed working on CCO 314 work by 1700 for today.

Equipment -

Ten (10) total 12"x12" crane mats that were 5'x16’ each.

20" K-rail (27 k-rails were being rented for the Department)

10' k-rail (8 k-rails were being rented for the Department)

One small forklift ABF # 002351 for 2 OT hours and one extendable forklift # WNSX85 for 1 regular hour
and 2 OT hours.

4 radios for 3 regular hours and 8 OT hours.
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1 Kubota for 1 regular hour and 2 OT hours.
No generator was used.

Office Work -

| finalized other past diaries.

ABF engineer: K. Chen (3 hours regular time)

CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP MATTHEW MORTON 0.00 2.00 0.00 2.00 D
Operator OTH NICOLAUS SHAFER 1.00 2.00 0.00 3.00 D
Ironworker FOR JAMES STURGEON 1.00 2.00 0.00 3.00 D
Ironworker JNM BARRY ROTHMAN 1.00 2.00 0.00 3.00 D
Attachment

Finished placing k-rail on the south side of test rigs 5 - 11.

Prepping to erect and wheel wedge plates to test rig site. Prepping to install 20' k-rail near test rigs.
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